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Contract Location:
GOTHENBURG - DARR

Contractor:

SCODELLER CONSTRUCTION, INC.
51722 GRAND RIVER AVE

WIXOM MI 48393-2303

Phone:

(248)374-1102

Escrow Agent:

Surety Co:

WESTERN SURETY COMPANY

Counties
DAWSON
LINCOLN
Project Fed State Highway Begin
Number  Project Number Number Ref
Post
61521 000 RD-80-4(1035) 080 205.61

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
230.55 SPECIALTY

PROG

07.30.2015
08.10.2015
08.25.2015

12.15.2015
12.18.2015

Current Contract Amt
$342,600.70

Original Contract Amt
$342,600.70

% Dollar Comp

71%
% Time Comp

65%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kreher, Jared

Total for Adjustments

Payment

02.22.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

02.22.2016

02.23.2016

Total to Date

Prev to Date

$241,540.50 $122,194.31
$.00 $.00
$241,540.50 $122,194.31
$.00 $.00
$.00 $.00
$.00 $.00
$241,540.50 $122,194.31
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$241,540.50 $122,194.31

District Engineer

Craig, Cameron

Controller

Burling, Laurie

This Estimate

$119,346.19
$.00
$119,346.19
$.00
$.00
$.00
$119,346.19

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$119,346.19

02.22.2016

02.23.2016
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0008 0008 L860.50 100.00 1.000 100.00
0001 0001 0001.08 0.50 9,000.000 4,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 100.00
BARRICADE, TYPE Il BDAY 9,000.000 450000 CONTRACTOR COMPLIANCE 0.500 50.00
3,954.000 1,977.00 0.000 0.00
1,918.000 959.00  GRoUP 8 SPECIALTY Contracted 342,600.70
0002 0002 0001.10 3.50 624.000 2,184.00 Current 342,600.70
BARRICADE, TYPE Il BDAY 624.000 2,184.00 In place 241,540.50
453.000 1,585.50 This Estimate 119,346.19
245.000 857.50 Totals for contract Contracted 342,600.70
0003 0003 0001.75 3.00 1,520.000 4,560.00 Current 342,600.70
TEMPORARY SIGN DAY EACH 1,520.000 4,560.00 In place 241,540.50
390.000 1,170.00 This Estimate 119,346.19
204.000 612.00
0004 0004 0001.90 2.00 1,752.000 3,504.00
SIGN DAY EACH 1,752.000 3,504.00
1,015.000 2,030.00
515.000 1,030.00
0005 0005 0002.97 65.00 40.000 2,600.00
FLASHING ARROW PANEL DAY 40.000 2,600.00
27.000 1,755.00
12.000 780.00
0006 0006 0030.80 50,000.00 1.000 50,000.00
MOBILIZATION LS 1.000 50,000.00
0.685 34,250.00
0.000 0.00
0007 0007 9140.40 0.43 639,890.000 275,152.70
CRACK SEALING BITUMINOUS SURFACING LF 639,890.000 275,152.70
462,146.500 198,723.00

267,692.300 115,107.69







